



MONTHLY UPDATE · JULY 2026

The July Update

Five developments from across hardware, team, design, measurement and infrastructure — the month Aura Clarus's foundations came together.

PREPARED FOR	PERIOD	STATUS
Product & Stakeholders	July 2026	Confidential

In this update

Five updates this month. Together they move Aura Clarus from design and definition toward a buildable, scalable product.

01 **Hardware** PCB

The printed circuit board reached its 11th version and is now finalised to a professional-grade standard.

02 **Team** Two new teammates

Lakshitha and Maheswara join across software and design, taking the product to Android and Windows.

03 **Product design** Beta

Design changes across desktop and mobile are complete, with a desktop beta targeted for late August.

04 **Measurement** 519 parameters

The full parameter set is confirmed — 519 in total, finalised and grouped into domains.

05 **Infrastructure** AWS

AWS is confirmed as our backend cloud partner, with all formalities complete.

01

Hardware

The board at the heart of the device has been through eleven iterations. This month it reached a professional-grade standard and was finalised — the physical foundation the rest of the product is built on.

Eleven versions in, and final. Professional-grade PCB design, now locked.

The PCB is finalised

We have completed professional-grade design of the device's printed circuit board. This is the 11th version, and it is now considered finalised.

v11

BOARD REVISION

Pro

PROFESSIONAL-GRADE

Final

DESIGN LOCKED

What this means

- **Refined, not rushed.** Eleven iterations of design and review brought the board to a professional-grade standard.
- **Finalised.** The design is locked for this generation of the device.
- **A stable foundation.** The hardware target is fixed, so firmware and the software above it can build with confidence.

WHY IT MATTERS

The board is the physical foundation of Aura Clarus. Reaching a finalised, professional-grade design is the point at which the hardware stops being a moving target and becomes something the rest of the product can rely on.

The Team Grows

Two new teammates joined this month across software and design — and both are already building, extending Aura Clarus beyond Apple's platforms.

Two people, two sides of the product. Design and software, widening the product's reach.

TEAM

Two new teammates

Both joined in July 2026. Between them they cover design and product on one side, and software and machine learning on the other — leading the Android and Windows versions of the app.

Lakshitha S

Design & Product

FOCUS

Design, product & the Android app

WORK MODE

Remote & in-person

Figma

Design thinking

Excel (AI-assisted)

TORA

Maheswara H

Software & Machine Learning

FOCUS

Backend, ML & the Windows app

WORK MODE

Online / remote


Python

Django

PyTorch

Docker

What they're building



Design & Beta

The design tweaks across the desktop and mobile apps are done. With the look and feel settled, attention turns to the first public milestone — a desktop beta.

Design settled, beta next. A desktop beta is targeted for late August.

Design done, beta next

The design changes for Aura Clarus Desktop and the mobile app are complete. The tweaking is finished, and the desktop beta is the next step.

Done

DESIGN CHANGES

2

APPS REFINED

Late Aug

DESKTOP BETA TARGET

The path to beta

DONE

Design changes

Desktop and mobile design tweaks completed.

NOW

Beta build

Preparing the desktop app for its first beta.

LATE AUGUST

Desktop beta

The desktop beta version launches.

AFTER

Iterate

Refine from real feedback, then widen.

NOTE

The design work spans both Aura Clarus Desktop and the mobile app, keeping a single, consistent design language across the product as it heads into beta.

IBT Aura Private Limited

Monthly Update · 08


Measurement

The measurement layer is locked. Every parameter Aura Clarus will surface is now defined, reviewed and frozen — the specification the whole product is built to.

519 parameters, all confirmed. The list is fixed; the full breakdown will follow, and stays confidential for now.

519 parameters, confirmed

We finalised the full set of parameters the platform will measure and present. There are 519 in total, each defined, reviewed and locked for this release.



CONFIRMATION OF THE PARAMETER SET

519 / 519 · 100%



What is now fixed

- The **complete list** of parameters, each with a clear definition.
- The **domains** the parameters are grouped into for storage and display.
- The **scope** of the first release: what is in, and what is deferred.

The detailed parameter list and per-domain counts remain confidential for now, and will be shared as validation completes.

Infrastructure

With the parameter set fixed, the backend that powers it needs a home built to scale. This month we chose AWS as that home — and completed the formalities to get there.

AWS is our cloud backbone. Chosen, formalised, and already running the parameter backend.

Backend on AWS

The backend for the confirmed parameters is being processed on AWS. We have decided our backend cloud partner will be Amazon Web Services, and all the formalities are complete.

AWS

CLOUD PARTNER

519

PARAMETERS, BACKEND ON
AWS

Done

FORMALITIES COMPLETE

Why AWS

- **Scale.** Capacity that grows with usage, from beta to many users.
- **Security.** Enterprise-grade controls suited to sensitive health data.
- **Reliability.** A proven platform with the availability a health product needs.
- **Managed services.** Less operational load, so a lean team stays on the product.

IBT AURA PRIVATE LIMITED

Foundations, coming together.

Aura Clarus — wearable health intelligence. Proactive, preventive,
and designed for real lives.

WEB

ibtaura.com

GENERAL

lagaura.info@gmail.com

DOCUMENT ACCESS

access@ibtaura.co.in